
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:50 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 206 Date: 22-Oct-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 774

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 79

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews replaced the scaffolding from the South Hinge-K of the W-Line to the North Hinge-K of
the W-line. The crews started cleaning the Macaloy rods and nuts by removing the rust. As they finish the
cleaning process the Aluminum cap of the Macalloy rods will be put in place.
• The ABF crews continued adjusting the PWS in its rectangular cross section at two locations, First
location starting from the Jacking saddle toward the E-Line saddle which was completed to 2.0 meters
away from the E-line saddle. The second location the PWS of the W-Line saddle which is not in good
shape because of the excessive bulging of the wires at one location. The crews had some progress but not
completed yet. In fact the crews are fabrication the new rectangular cross section.
•The matter will be discussed with ABF engineers Mr. Levi Gatsos that ABF should add extra rectangular
clamps with tape around PWS at the middles of already taped cross section which is 1.5 meter apart.
Adding the extra clamps will hold the wire tight together in the dropping off process of the PWS from the
rollers. It was observed that the most damage to the shape of the PWS cross section happens at lowering
process of PWS from the rollers at the deviation saddles.

2- The selected attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Hauling PWS and Positioning
-Jerry Kubala
-Rigoverto Garcia
-Waler Hernandez
-Fleix Melgar
-Jose Torres
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Installing the Aluminum caps of Macalloy rods
- Kevin Karber
-Luis Plancarte
-Lance Carlson
-James Wilkerson
- Scott Ross (crane Op.)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

1.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 1.00 0.00 0.00 1.00

JNM LANCE CARLSONIronworker 8.00 0.00 0.00 8.00

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

APP LUIS PLANCARTEIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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